
AIX Task List Build Estimates
1) Verify Cable Diagram – 1 hour

2) Get Hostnames for VIOs – 1 hour   

3) Get Hostnames for LPARs – 1 hour 

4) Verify HMC Connectivity – 1 hour (per frame)

5) Verify hardware – 3 hours (per frame)

6) Verify network connections good  – 3 hours (per frame)

7) Request DASD – 2 hours (per frame)

8) Get someone to  insert   VIO  DVD or build NIM client – 1 hour (per frame)

9) Create VIO server profiles  –  4  hours (per frame)

10) Load Initial VIO software from DVD or NIM – 2 hours (per frame)

a. Configure network interfaces with IP and set hostname – 15 minutes

b. Mirror rootvg on VIO servers – 1 hour (per frame)

c. Install VIO patches/fixes – 2 hours (per vio server)

d. Set clock – 5 minutes

e. Create Network SEAs via mkvdev –  30 minutes  (per vio server)

11) Install third party software on VIO

a. Install Powerpath on VIO servers – 1 hour

b. Install keys for sysadmin ID and other DASD scripts associated with it – 1 hour

c. Install CA on VIO servers – 2 hours

d. Copy over chksea script and other backup scripts  – 5 minutes

--------------- end of VIO tasks --------------------

--------------- start of LPAR creation tasks --------------------

12) Create LPAR profile -  1 hour

13) Create NIM client on the nim server  for this LPAR – 30 minutes

14) Boot LPAR to sms mode and set IP on correct network interface – 30 minutes

15) Install  OS images(LPARS) – 3 hours after DASD is presented (per image)

16) Configure Network on LPARS – 1 hour

17) Create Users – 2 hours(per image)

18) Create Filesystems – 3  hours (per image)

19) Install third party software on LPAR

a. Install Opsware – 1 hour (per image)

b. Install CA – 1 hour (per image)

c. Install Netbackup – 1 hour (per image)

d. Install ISS – 1 hour (per image)

e. Install/Configure Sysmon – 1 hour

f. Install/Configure chargebacks – 1 hour

g. Install/Configure server inventory – 1 hour

h. Install/Configure Vintella – 1 hour

20) Verify Settings

a. Verify DHCP and NTP server settings – 1 hour

b. Verify VMO, NO and IOO settings – 1 hours 

c. Verify Envision Logging – 1 hour 

21) Test Veritas Cluster – 8 hours


